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Progress Report -- Team Member to Project Manager

Current Task Summary

Scheduled Actual
Completion Date | Completion Date

Task or Deliverable Issues?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Yes/No Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?
Are there problems which affect your ability to accomplish assigned
tasks?

Do you plan to take time off that is not currently scheduled?
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Status of Assigned Issues

Status Report

Issue Number [Description

Due Date

Status

Status Report — Project Manager to Sponsor

Current Status Report

Confidential

Questions Yes/No Cause Impact Action Required
1. Were recent milestones completed on
Yes
schedule?
2. Were any key milestones or deliverables
No
rescheduled?
3. Was work done that was not planned? No
4. Were there any changes to scope? No
5. Were tasks added that were not originally Review of Section | Significant changes were | An additional CDE review
. Yes . : . . .
estimated? IV and Appendix C made during review. cycle will be required.
6. Were any tasks or milestones removed? No
7. Were any scheduled tasks not started? No
8. Are there any new major issues? No
9. Are there any staffing problems? No

Status Report
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Look Ahead View

Status Report

Confidential

Questions Yes/No Impact Action Required
1. Will upcoming critical path milestones or No
deliverables be delayed?
2. Do any key milestones or deliverables need Yes No impact to the overall schedule. We are investigating moving Section
to be rescheduled? IX up in the schedule.
3. Is there any unplanned work that needs to
No
be done?
4. Are there any expected or recommended No
changes to scope?
5. Are there any tasks not originally estimated No
that will need to be added?
6. Are there any tasks or milestones that No
should be removed from the plan?
7. Are there any scheduled tasks whose start No
will likely be delayed?
8. Are any major new issues foreseeable? No
9. Are any staffing problems anticipated? No
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Status Report

Current Status and Accomplishments:

Describe deliverables completed and milestones met during this reporting period.

1. Formal submission of an Application for Electronic Claims Processing to the SCO.
2. Deliverable #4: Section Il and IV submitted and reviewed by CDE/DGS/OCIO.

3. Deliverable #5: Section VI and Appendix C submitted and reviewed by CDE/DGS/OCIO.

Project Milestones:
List key milestones and their dates from the project schedule.

Milestone Target | Forecast Status Cause & Impact to Date Completed
Date Date Implementation Date
Final Draft Sections Il and IV 4/28/09 Will be integrated No Impact
into the final REP : _ _
Final Draft Section VI and Appendix C 5/6/09 On Schedule Will require additional
review cvcele
Interim Draft Section V 5/6/09 On Schedule

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

“Significant Variance”.

Caution
5-10%

Action Required

Schedule X
Milestones X
Deliverables X
Resources X
OneTime Cost X
Continuing Cost X

Status Report
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Status Reports — Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.
Target | Forecast If Delayed, Impact to
Status .
Date Date Implementation Date

Milestone Date Completed

Final Draft Sections Ill and IV

Final Draft Section VI and Appendix C

Interim Draft Section V

Variances
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Cséflig;" Action Required
Schedule
Milestones
Deliverables
Resources

One Time Cost

Continuing Cost
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Monitoring Vital Signs Scorecard

Status Report

Confidential

Vital Sign

Variance

Value

1. Customer Buy-In

High Degree of Buy-In

o

Medium Degree of Buy-In

Low Degree of Buy-In

2. Technology Viability

Strong Viability

Medium Viability

Weak Viability

<5%
3. Status of the Critical Path (delay) 5% to 10%

>10%
4. Cost-to-Dat Estimated Cost 5%

. Cost-to-Date vs. Estimated Cost- 59 10 10%

to-Date (higher)

>10%
5. High-Probability, High-Impact Oto3
Risks 4106

>6

6. Unresolved Issues On time

(on time resolution)

Late with no impact

Late impacting the critical path

7. Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate enagement

8. Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

9. Value-to-Business

Strong

Medium

Weak

NP [OIN|IFP|IOIN|IFP |IOIN|FRP|OIN|IFP [OIN(FRP(OIN[FP OIN|FR|O]|N |-
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10. Vendor Viability (provide Strong 0
rationale for the rating in the field Medium 1
following the scorecard) Weak >
S ,
11. Milestone Hit Rate >90/§ oh t@e 0
(rate of achievement as planned) 80-90% on .tlme 1
<80% on time 2
12. Deli ble Hit Rat >90% on time 0
- pelverable Hit mate 80-90% on time 1
(rate of production as planned) -
<80% on time 2
>90% assigned and available 0
13. Actual vs. Planned Resources 80-90% assigned and available 1
<80% assigned and available 2
14. Overtime Utilization <1>% 0
. Overti ilizati BT
(% of effort that is overtime) 15-25% 1
>25% 2
Highly Effective 0
15. Team Effectiveness Moderately Effective 1
Ineffective 2
Total
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale

Vendor brings strong analytic and organizational skills as well as the ability to complete large tasks on a tight schedule.
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